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About:
ES Group is a leading firm of 
Property and Asset Consultants 
employing almost 300 staff in 10 
offices across the UK.

Needs:
Following the collapse of the 
site developer ES Group’s client 
wanted the infrastructure of the 
site to be completed. There was a 
requirement to meet obligations 
with the existing tenants and to 
make the remaining development 
land attractive for sale.

The TRS Service:
Our works included:

•	 Sundry tree works,

•	 Service diversion,

•	 Construction of new tarmacadam surfaced car park and access road,

•	 Tarmacadam overlay of existing access road,

•	 Formation of retaining structure to support new car park,

•	 Installation and extension of drainage system including interceptor,

•	 Installation of new lighting,

•	 Formation of new bin and cycle storage area,

•	 Making good existing temporary car park,

•	 Alterations to kerbing,

•	 Landscaping and seeding.

Why TRS?
TRS worked closely with the client to provide a ‘best value’ outcome:  

•	 During the tender and pre-construction stages we put together a ‘shopping 
list’ of potential project cost savings to assist our client in hitting budgetary 
and time targets.  

•	 We proposed approximately £55k of savings of which approximately £30k 
was taken up.  We also devised a strategy with the engineer for minimising the 
spoil required to be removed form site, which would have added significant 
cost to the project.

•	 The team acted collaboratively through the project and our relationships with 
the downstream supply chain also played a significant part in this process.   

•	 Our cost-saving approach continued through the construction period with 
further design and scope rationalisation saving a further £5k.
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